H 954630
November 6, 2017 Reference No. 039826-21

Mr. Ramon C. Mendoza
Federal on Scene Coordinator
USEPA Region 5

Superfund Division

Removal Branch 3

77 West Jackson

Chicago, Illinois 60604

Dear Mr. Mendoza:

Re: October 2017 Monthly Progress Report
OU2 Residential Areas (AOC Sampling & UAO Removal Action)
Pilsen Soils
Chicago, lllinois

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2
residential areas under the AOC and UAO located in Chicago, lllinois.

. Describe the actions that have been taken toward achieving compliance with the Order
during the previous month:

- Residential clean-up work was conducted on the following properties in October 2017:

- On October 3, 2017, soil sampling was conducted in the backyard of NJIHRC S IRIGE - In
2013 the property owner declined to allow the USEPA access to sample the backyard. During
scheduling of soil removal in the front yard of the property, the property owner requested that
the backyard be sampled. The lead concentration in the backyard sample was below the
residential cleanup objective.
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- On October 19, 2017 soil samples were collected from NIRRT and NEIREEEIEE

due to and agreed property change due to access issues (see discussion below for details). The
lead concentration in the samples from both these properties were above the residential
cleanup objective.

Summary of all results of sampling and tests and all other data received by the Group and
not previously submitted to the USEPA:

- None to report

Identify all work plans, plans, and other deliverables required by the Settlement, completed
and submitted during the previous month:

- Submittal of September 2017 monthly progress report.

Describe all actions, including but not limited to data collection and implementation of the
work plans which are scheduled for the next six weeks:

- Submittal of monthly progress report.
- Continuation of the OU2 residential clean-up

Include information regarding percentage of completion, unresolved delays encountered or
anticipated:

- None to report.

Include any modifications to the work plans or other schedules that have been proposed and
approved by the USEPA:

- The owners of NEEREEMIISIE and NEEREEMIIRIE have not responded to numerous
requests for access to their properties for cleanup work. The USEPA and the Respondent have

agreed to sample and if needed, to clean up the properties at NERRCSUIEIZE and i

il instead of the two above noted properties (NSIRERESSININE and NEEAESSIRNE) -

Describe all activities undertaken in support of the Community Relations Plan during the
previous month:

- None to report.
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If you have any questions regarding this monthly progress report, please do not hesitate to contact us.
Sincerely,

GHD

/ N0
W) Feho

Walter J. Pochron
WJP/Ig/60
Encl.

cc: Randall K. Weil; H. Kramer & Co.
Bruce White; Barnes & Thornburg
Mark Bilut; McDermott Will & Emery
Ron Frehner; GHD
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